

## Project

## Schedule Status

### ACES (Funk) Library

Gender Neutral Restroom  
Table Lamps

Under Consideration  
In Planning

### Archives Research Center (Hort Field)

Controls upgrades  
Deferred Maintenance Items  
2 AC window replacement units  
Water pressure investigating

In Construction  
Under Consideration  
Under Consideration  
In Construction

### Art & Architecture Library (Ricker)

31 periodical shelving

In Construction

### Chemistry Library

No current projects

### Communications Library

Reflection Room

Under Consideration

### Grainger Engineering Library

2nd floor wood floor  
Room 59 testing center  
Gender Neutral Restroom  
4th Floor Exterior Glass Replacement  
Interior Wood Chair Replacements  
Convert 335 to a Classroom  
3rd floor elevator keying

On Hold  
On Hold  
Under Consideration  
Completed  
In Planning  
In Planning  
In Construction

### Main Library

#### General

Exterior renovation Phase 2C  
Mural resoration/cleaning  
Roof & HVAC exterior ductwork replacement  
Stair tread cleaning  
Traka Key Box for Main with Rooms and Vehicles  
Dean's Office Furniture  
Library Admin/Dean Suite Remodel  
Stacks electrical full system review  
Main Library Hallway Furniture  
Attic removal of items

On Hold  
On Hold  
In Planning  
On Hold  
In Construction  
In Construction  
On Hold  
In Construction  
In Planning  
In Construction

### Acquisitions and Cataloging Services

Rm 12 Flooring Work  
Reconfig Rm 12 layout  
Rm1 Southwest Cubicle Reconfiguration  
Rm12a new carpet and paint

In Planning  
Under Consideration  
In Construction  
Completed

### Central Access Services

Sidewalk repairs at south main entry  
Concrete stoop repair north basement entrance  
Portraits in Library Gallery; Library Gallery Remodel

On Hold  
On Hold  
In Planning

**History, Philosophy, & Newspaper Library**

**IL History & Lincoln Collectives**

**International & Area Studies Library**

**Information Technology**

**Literature & Languages Library**

**Map Library**

**Mortenson Center**

**Preservation Services**

No current projects

**Rare Book & Manuscript Library**

RBML carbon filter changes  
hepa filter replacement?

In Construction

In Planning

**Scholarly Commons**

**Social Sciences, Health, and Education Library**

No current projects

**Teaching, Learning, and Academic Support**

TLAS - painting wall hanging system  
TLAS - signs outside 106 and 314  
Sound Panals

Completed

In Construction

In Construction

**University Archives**

No current projects

**Math Library (Altgeld Hall)**

Altgeld Hall interior remodeling - Phase 4

In Planning

**Music & Performing Arts Library**

Soft seating purchase  
Ceiling Options

In Planning

Under Consideration

**Oak Street**

Deferred Maintenance - Water leaks loading dock/windows  
Gender Neutral Restroom  
Vault 3 descicant wheel replacement  
new circuit board for vault #2

In Planning

Under Consideration

In Construction

On Hold

**Sousa Archives**

No current projects

**Undergraduate Library**

Archives and Special Collections building project

In Construction

**University High School Library**

**Veterinary Medicine Library**

No current projects